The Design Process — From Initial Client Meeting to Delivery of “The Goods”
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Initial Client
Meeting

Client Meeting
¢ Information gathering about
client needs and preferences

¢ Determine campaign/project
objectives

e Establish timeframes for
deliverables

Creative Meeting
¢ Brainstorming

¢ Develop creative platform

CLIENT
CONTROL
POINT

I
V4
o o e e e |

Design Development
¢ Creative concepting

e Determine design direction

e Determine photofillustration needs
— digital stock images
— custom photo shoots
— custom illustrations

e Prepare initial design solutions

Vendor Mtng

& File Handoff
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Design Revision
® Prepare new comp layout for presentation
or develop first layout with revised copy

¢ Finalize photo editing and/or illustration needs

Proof Production
Historically, a “blueline” proof

for one or two color jobs; high quality

color output for 4 color process
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Review/Edit/Approval Process

Typically 2-3 rounds of copy edits, minor
client requested changes and fine tuning
resulting in final approval and preparation
of “final art”.
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Printing
& Delivery

Printing & Delivery
Print production and
delivery of finished
product

jobs for very accurate color rendering
Art Direction & Graphic Design
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